COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 04/ 2021

ESTI MATE SUMVARY 10: 38: 50
CONTI D C21432 ESTI MATE NG 0014 PROG SPEC YR: 2005
PCN: 21432-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 238.0 DAYS TI ME ALLOW 275 WORK DAYS
| 76/ SH52 HUDSON | NTERCHANGE PERCENT TIME:  86.55 ORI G TIME ALLOW 275 WORK DAYS
PROJECT NO. | MD761- 226
1 76/ SH52 HUDSON | NTERCHANGE
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 07/ 30/ 2021 DATE TI ME STARTED 06/01/2020
6374 S. RACINE Cl RCLE DATE LET 04/ 02/ 2020 DATE WORK BEGAN 06/ 01/ 2020
DATE AWARDED 04/ 16/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/08/2020 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 06/01/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 12,477, 733.87 PARTI Cl PATI NG $ 10,460, 367. 10 $ 729, 381. 40
AWARD PRQIJECT AMT: $ 11, 765, 116. 33 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 83.83% TOTAL EARNI NGS 10, 460, 367. 10 729, 381. 40
FUNDS AVAI LABLE: $ 2,017,366.77 STOCKPI LED MATERI ALS 148, 551. 21 -3,693.72
GROSS EARNI NGS 10, 608, 918. 31 725, 687. 68
TOTAL CLAI MS: $ 0.00 RETAI NAGE -176,476. 74 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 10, 432, 441. 57 725, 687. 68
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 10, 432, 441. 57 725, 687. 68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 725, 687. 68

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21432-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0014 10: 38: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
29, 999. 99000 1. 000 29, 999. 99
0010 202-00010 Renoval of Tree 9. 000 9. 000
EACH 0. 000 0. 00
540. 00000 9. 000 4,860. 00
0015 202-00019  Rerpval of Inlet 5. 000 4.000
EACH 0. 000 0. 00
938. 00000 4. 000 3,752.00
0020 202-00021 Renoval of Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
1,177. 00000 1.000 1,177.00
0025 202- 00024 Renoval of Enbankment Protector Type 5 4.000 3. 000
EACH 1.000 489. 00
489. 00000 4. 000 1, 956. 00
0030 202-00031 Renoval of Fire Hydrant 0. 000 0. 000
EACH 0. 000 0. 00
1,611. 00000 0. 000 0.00
0035 202-00035 Renpval of Pipe 791. 000 791. 000
LF 0. 000 0. 00
18. 99000 791. 000 15, 021. 09
0040 202-00037 Renoval of End Section 14. 000 14. 000
EACH 0. 000 0. 00
231. 01000 14. 000 3,234.14
0045 202-00055  *Renpval of Fiber Optic Cable 1, 742. 000 1, 742. 000
LF 0. 000 0. 00
1. 29000 1,742. 000 2,247.18
0050 202-00190 Renopval of Concrete Median Cover Material 327. 000 146. 000
SY 0. 000 0. 00
2.01000 146. 000 293. 46
0055 202-00200 Renoval of Sidewal k 278. 000 140. 000
SY 9. 000 49. 50

5. 50000 149. 000 819. 50



CONTI D C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21432-BI D
PRQIECT | MD761- 226 ESTI MATE NO 0014
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0060 202- 00202 Renoval of Gutter 134. 000
LF
10. 50000
0065 202-00203 Renoval of Curb and CGutter 2,737.000
LF
1. 70000
0070 202-00206 Renoval of Concrete Curb Ranp 43. 000
SY
15. 99000
0075 202-00210 Renoval of Concrete Pavenent 12, 211. 000
Sy
9. 20000
0080 202- 00220 Renoval of Asphalt Mat 24,000. 000
SY
3.70000
0085 202-00240 *Renpval of Asphalt Mat (Pl aning) 798. 000
Sy
7.71000
0090 202-00250 *Renoval of Pavenent Marking 32, 300. 000
SF
1. 06000
0095 202-00700 *Rermoval of Light Standard 14. 000
EACH
699. 60000
0100 202-00710 *Renoval of Power Pole 2.000
EACH
657. 20000
0105 202-00810 *Rermoval of Ground Sign 79. 000
EACH
159. 00000
0110 202-00827 *Renmoval of Pull Box 4.000
EACH

104. 94000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

2,187.
43. 000
000

000

2, 230.

35. 000
4.000
39. 000

12, 211. 000
0. 000

12, 211. 000

21,598
706.

000
000

22,304.000

44.000
754. 000

. 000

000
000
000

4,924
2,586.
7,510.

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

67.000
8. 000
75. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 04/ 2021

73

63

2,612

5, 813

2,741,

1,272

.00

10

96

.00

20

34

16

.00

.00

00

.00

10: 38: 50

AMOUNT

1, 060

3, 791.

623.

112, 341.

82,524

6,152

7,960

5,596

11,925

50

00

61

20

80

58

60

80

.00

00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21432-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0014 10: 38: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-01000 *Renobval of Fence 637. 000 637. 000
LF 0. 000 0. 00
3. 07000 637. 000 1, 955. 59
0120 202-01130 *Rermoval of Guardrail Type 3 985. 000 985. 000
LF 0. 000 0. 00
2.70000 985. 000 2,659.50
0125 202-01170 Renoval of Guardrail Type 7 327.000 327.000
LF 0. 000 0. 00
18. 99000 327.000 6, 209. 73
0130 202-01300 *Renoval of End Anchorage 9. 000 9. 000
EACH 0. 000 0. 00
233. 20000 9. 000 2,098. 80
0135 202- 04001 Pl ug Cul vert 2.000 0. 000
EACH 2.000 944. 00
472. 00000 2.000 944. 00
0140 202-04002 Cl ean Cul vert 9. 000 0. 000
EACH 0. 000 0. 00
582. 00000 0. 000 0. 00
0145 202- 04010 Clean Inlet 6. 000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0. 00
0150 203-00050 Unsui tabl e Materi al 900. 000 852. 000
cY 19. 000 760. 00
40. 00000 871. 000 34, 840. 00
0155 203-00060 *Enmbanknment Material (Conplete In Place) 58, 002. 000 58, 002. 000
cY 0. 000 0. 00
17. 35000 58, 002. 000 1, 006, 334. 70
0160 203-00450 Rock Renoval 7.000 7.000
EACH 0. 000 0. 00
115. 00000 7.000 805. 00
0165 203-01500 Bl adi ng 40. 000 24.000
HOUR 0. 000 0. 00

105. 00000 24.000 2,520.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21432-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0014 10: 38: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01550  Dozing 40. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0175 203-01594 Conbi nati on Loader 40. 000 1.000
HOUR 0. 000 0. 00
105. 00000 1.000 105. 00
0180 203-01597  *Pot hol i ng 200. 000 194. 000
HOUR 0. 000 0. 00
196. 10000 194. 000 38, 043. 40
0185 206- 00000 Structure Excavation 86. 000 0. 000
cY 86. 000 1, 204. 00
14. 00000 86. 000 1,204.00
0190 206-00100  *Structure Backfill (Cass 1) 70. 000 29. 000
cy 0. 000 0.00
68. 90000 29. 000 1,998.10
0195 206-00200 Structure Backfill (dass 2) 20. 000 20. 000
cY 0. 000 0. 00
10. 00000 20. 000 200. 00
0200 206-00360 Mechani cal Rei nforcement of Soil 7.000 7.000
cy 0. 000 0.00
21.20000 7.000 148. 40
0205 206-00510 Filter Material (Class A) 4. 000 4.000
cY 0. 000 0. 00
197. 72000 4.000 790. 88
0210 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0.00
6, 200. 00000 1. 000 6, 200. 00
0215 207-00305  Wetland Topsoil 115. 000 115. 000
cY 0. 000 0. 00
11. 00000 115. 000 1, 265. 00
0220 207-00310 St ockpi | e Wetl and Topsoi | 115. 000 115. 000
cy 0. 000 0.00

11. 99000 115. 000 1, 378. 85



CONTI D

ROADWAY

CAT NO0200

0225 208-00002

0230

208- 00035

0235

208- 00045

0240

208- 00051

0245

208- 00052

0250

208- 00056

0255

208- 00075

0260

208- 00103

0265

208- 00105

0270

208- 00106

0275 208-00207

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Concrete Washout Structure

*StormDrain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type Il)

*StormDrain Inlet Protection (Type II1I)

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Erosi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11, 860. 000
LF
3. 91000
384. 000
LF
6. 36000
3. 000
EACH
2, 915. 00000
35. 000
LF
6. 68000
0. 000
LF
117. 66000
4. 000
EACH
295. 74000
1. 000
EACH
1, 959. 00000
60. 000
HOUR
53. 00000
60. 000
HOUR
212. 00000
60. 000
HOUR
159. 00000
230. 000
DAY

106. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9, 720. 000
50. 000

9, 770. 000

. 000
0. 000
. 000

3. 000
0. 000
3. 000

35. 000
0. 000
35. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

4. 000
0. 000
4.000

. 000
22.000

184. 000
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ESTI MATE RUN 08/ 04/ 2021

195.

2,332

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

10: 38: 50

AMOUNT

38, 200

2,098

8, 745

233.

1,182

1, 959

106

424,

636.

19, 504

70

80

00

80

.00

96

00

00

00

00

00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21432-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0014 10: 38: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 210-00473 *Reset TV Caneras 1. 000 1. 000
EACH 0. 000 0. 00
700. 66000 1. 000 700. 66
0285 210-00475 *Reset Closed Circuit Tel evision Pole 1. 000 1. 000
EACH 0. 000 0. 00
3, 962. 28000 1. 000 3,962. 28
0290 210-00750 *Reset Light Standard 11. 000 3. 000
EACH 0. 000 0. 00
1, 189. 32000 3.000 3,567.96
0295 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
424.00000 0. 000 0. 00
0300 210-00827 *Reset Pull Box 2.000 0. 000
EACH 0. 000 0. 00
709. 14000 0. 000 0. 00
0305 210-01000 *Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
10. 39000 0. 000 0. 00
0310 210-04010 Adj ust Manhol e 7.000 1. 000
EACH 3. 000 1, 590. 00
530. 00000 4. 000 2,120.00
0315 210-04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0320 210-04050 Adj ust Val ve Box 11. 000 0. 000
EACH 5. 000 2, 650. 00
530. 00000 5. 000 2, 650. 00
0325 212-00006 *Seedi ng (Native) 21. 300 11. 480
ACRE 0. 000 0. 00
500. 11000 11. 480 5,741. 26
0330 212-00028 *Seedi ng (Wt | ands) 0. 500 0. 000
ACRE 0. 000 0. 00

3, 084. 60000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0336

0340

0345

0350

0355

0360

0365

0370

0375

0380

212-00032

212-00032

213-00003

213-00012

213- 00061

216- 00201

217-00020

240- 00010

250- 00010

304- 06007

304- 06008

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

ROADWAY

*Soi | Condi tioning

Soi | Conditioning Added by MCR #1 Line #8

*Mil ching (Weed Free)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

* Soi

d ass

*Her bi ci de Treat nent

of Nests

*Reroval

*Envi r onnent al

Heal th and Safety Managenent

Aggregat e Base Course (C ass 6)

Aggregat e Base Course (Class 6) (Special)

Retenti on Bl anket (Straw Coconut) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
19. 800
ACRE
2, 305. 50000
2.000
ACRE
3, 250. 00000
18. 400
ACRE
548. 55000
0. 250
ACRE
4, 380. 45000
7, 000. 000
LB
2. 35000
16, 633. 000
sy
2. 44000
20. 000
HOUR
265. 00000
1. 000
HOUR
115. 39000
1. 000
LS
2, 984. 96000
12, 040. 000
cy
49. 70000
270. 000
cy

71.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10. 580
0. 000
10. 580

0. 900
0. 000
0. 900

9. 880
0. 100
9.980

0. 200
0. 000
0. 200

2, 400. 000
50. 000
2, 450. 000

10, 454. 000
0. 000
10, 454. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0.500
0. 000
0.500

7,585. 000
838. 000
8, 423. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 04/ 2021

54,

117.

41, 648

.00

.00

.00

.00

.00

.00

.00

60

.00

10: 38: 50

AMOUNT

24,392

2,925

5,474

876.

5, 757

25, 507

115.

1, 492.

418, 623

19

00

53

09

50

76

.00

39

48

10

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21432-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0014 10: 38: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 310-00608  *Full Depth Reclamation of Hot M x Asphalt Pavenent 0. 000 0. 000
0- 8"
( ) 5% 0. 000 0. 00
3.50000 0. 000 0. 00
0390 310-00610  *Full Depth Reclamation of Hot M x Asphalt Pavenent 10, 611. 000 9, 801. 000
8-12"
( ) SY 0. 000 0. 00
5. 00000 9, 801. 000 49, 005. 00
0395 310-00614  *Full Depth Reclamation O Hot Mx Asphalt Pavenent 0. 000 0. 000
12-16"
( ) 5% 0. 000 0. 00
8. 50000 0. 000 0. 00
0400 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 220. 000 191. 190
TON 0. 000 0. 00
145. 75000 191. 190 27, 865. 94
0405 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 760. 000 760. 000
TON 0. 000 0.00
122. 96000 760. 000 93, 449. 60
0410 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 1, 028. 000 564. 430
TON 0. 000 0. 00
137. 48000 564. 430 77,597. 84
0411 900- 00006 Added Item (Dol lar)/ Overwei ght HVA Trucks -842.000 -842.000
DOL 0. 000 0. 00
1. 00000 -842.000 -842.00
0415 412-00190 *Concrete Pavenent (Patching) 177.000 177.000
SY 0. 000 0. 00
130. 48000 177.000 23,094. 96
0420 412-00600 *Concrete Pavenent (6 Inch) 210. 000 16. 000
SY 120. 000 6, 345. 60
52. 88000 136. 000 7,191. 68
0425 412-00801 *Concrete Pavement (8 Inch) (Special) 2,188. 000 0. 000
SY 2,188. 000 242, 080. 32
110. 64000 2,188. 000 242,080. 32
0430 412-00900 *Concrete Pavenent (9 Inch) 39, 479. 000 36, 876. 000
SY 2,603. 000 156, 830. 75

60. 25000 39, 479. 000 2,378,609.75



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21432-BID ESTI MATE RUN
PRQJECT: | MD761- 226 ESTI MATE NO 0014
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 MATERI AL ALLOWANCE Dowel Bars 0. 000
Sy 0. 000 0.00
3.53120 0. 000 0. 00
0435 412-01200 *Concrete Pavenent (12 Inch) 0. 000 0. 000
5% 0. 000 0. 00
66. 51000 0. 000 0.00
0435 MATERI AL ALLOWANCE Dowel Bars 2,465. 000
Sy 0. 000 0.00
3. 01241 2,465. 000 7,425.59
0436 412-02000 Conc Safety Edge Added by MCR #1 Line #3 7,721.000 7,684. 000
LF 37.000 120. 25
3. 25000 7,721.000 25, 093. 25
0437 900-00014 Added Item (Lunmp Sum)/ Added by MCR #1 Line #6 1. 000 1.000
LS 0. 000 0.00
2,700. 00000 1. 000 2,700.00
0440 420-00000 Geonenbr ane 2,307. 000 2, 246. 000
5% 61. 000 323. 30
5.30000 2,307. 000 12,227.10
0445 420-00112 Geotextile (Drainage) (Cass 1) 679. 000 615. 000
Sy 49. 000 74. 48
1. 52000 664. 000 1, 009. 28
0450 503-00024 *Drilled Shaft (24 Inch) 12. 000 12. 000
LF 0. 000 0. 00
349. 80000 12. 000 4,197.60
0455 503-00036  *Drilled Shaft (36 Inch) 57.000 57.000
LF 0. 000 0.00
367. 82000 57. 000 20, 965. 74
0460 504-04410 *Bl ock Faci ng 199. 000 199. 000
SF 0. 000 0. 00
83. 21000 199. 000 16, 558. 79
0465 506- 00206 Riprap (6 Inch) 79. 000 79. 000
Ccy 0. 000 0.00

137. 01000 79. 000 10, 823. 79



CONTI D

CAT NO0200

0470

0475

0480

0485

0490

0495

0500

0505

0510

0515

0516

506- 00409

507- 00400

514-00042

601- 01000

601-01025

601- 03000

602- 00000

603- 01155

603-01185

603- 01245

603- 01365

ROADWAY

C21432
21432-BI D
I MD761- 226
| TEM
DESCRI PTI ON
Soil Riprap (9 Inch)

Bi tum nous Sl ope and Ditch Paving (Asphalt)

*Pedestrian Railing (42 Inch)

Concrete Class B

Concrete Class B (M scel | aneous)

*Concrete Class D

*Rei nforcing Steel

15 Inch Reinforced Concrete Pipe (Conplete In Place)

18 Inch Reinforced Concrete Pipe (Conplete In Place)

24 Inch Reinforced Concrete Pipe (Conplete In Place)

36 In RCP (CIP) Added by MCR #1 Line #2

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

174. 000

cy
103. 00000
0. 000

TON

424. 00000
165. 000

LF
271. 47000
14. 100

cy
318. 00000
1. 500

cy
318. 00000
18. 600

cy
1, 351. 50000
1, 156. 000

LB
1. 05000
85. 000

LF
83. 00000
0. 000

LF
470. 00000
0. 000

LF
231. 99000
136. 000

LF

265. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
19. 000
174. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

14. 100
0. 000
14.100

1.500
0. 000
1.500

9.700
8. 900
18. 600

0. 000
1,139. 000
1,139. 000

85. 000
0. 000
85. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

Page 11
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1,957

12,028

1,195

00

.00

.00

.00

.00

35

95

.00

.00

.00

.00

10: 38: 50

AMOUNT

17,922

4,483

477.

25, 137

1,195

7, 055

36, 040

00

.00

.00

80

00

90

95

00

.00

.00

00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21432-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0014 10: 38: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 24. 000 24. 000
LF 0. 000 0. 00
870. 00000 24.000 20, 880. 00
0521 603-05036 36 In RCES Added by MCR #1 Line #2 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7,000. 00
0525 603-05048 48 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
3, 218. 00000 3. 000 9, 654. 00
0530 603-10240 24 Inch Corrugated Steel Pipe 12. 000 12. 000
LF 0. 000 0. 00
213. 01000 12. 000 2,556.12
0535 603-10360 36 Inch Corrugated Steel Pipe 14.000 14. 000
LF 0. 000 0. 00
151. 00000 14. 000 2,114.00
0540 603-30024 24 Inch Steel End Section 1. 000 1.000
EACH 0. 000 0. 00
616. 00000 1.000 616. 00
0545 603-30036 36 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
1, 129. 00000 2.000 2,258.00
0550 603-50012 12 Inch Plastic Pipe 11. 000 11. 000
LF 0. 000 0. 00
155. 01000 11. 000 1,705.11
0551 603-50012 12 In Plastic Pipe Added by MCR #1 Line #5 91. 000 91. 000
LF 0. 000 0. 00
70. 00000 91. 000 6, 370. 00
0555 604- 00305 *Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 713. 00000 2.000 11, 426. 00
0560 604-00505 *Inlet Type D (5 Foot) 2.000 2.000
EACH 0. 000 0. 00

10, 015. 00000 2.000 20, 030. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21432-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0014 10: 38: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0565 604-13005 *Inlet Type 13 (5 Foot) 0. 000 0. 000
EACH 0. 000 0.00
5, 751. 00000 0. 000 0. 00
0570 604-16005 *Inlet Type 16 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
5,422. 00000 2.000 10, 844. 00
0575 604-16010 *Inlet Type 16 (10 Foot) 0. 000 0. 000
EACH 0. 000 0.00
6, 914. 01000 0. 000 0. 00
0580 604-19105 *Inlet Type R L 5 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
7, 069. 00000 3.000 21, 207. 00
0585 604-19110 *Inlet Type R L 5 (10 Foot) 1. 000 1.000
EACH 0. 000 0.00
8, 974. 69000 1. 000 8,974.69
0590 604-19115 *Inlet Type R L 5 (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
12, 301. 00000 1.000 12, 301. 00
0595 604-19205 *Inlet Type R L 10 (5 Foot) 3. 000 3.000
EACH 0. 000 0.00
10, 724. 99000 3. 000 32,174.97
0600 604-19210 *Inlet Type R L 10 (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
13, 152. 97000 2.000 26, 305. 94
0605 604-30005 *Manhol e Sl ab Base (5 Foot) 2.000 2.000
EACH 0. 000 0.00
5, 606. 01000 2.000 11, 212.02
0610 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
5, 973. 00000 5. 000 29, 865. 00
0615 604-30015 Manhol e Sl ab Base (15 Foot) 2.000 2.000
EACH 0. 000 0.00

5, 628. 01000 2.000 11, 256. 02



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21432-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0014 10: 38: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0616 604-31010 MH Box Base (10 Ft) Added by MCR #1 Line #9 1. 000 1. 000
EACH 0. 000 0.00
10, 495. 00000 1. 000 10, 495. 00
0620 604-39050 *Manhol e (Traffic Managenment System) 3. 000 3. 000
EACH 0. 000 0. 00
6, 857. 14000 3. 000 20,571. 42
0620 MATERI AL ALLOWANCE Manhole | TS 0. 000
EACH 0. 000 0.00
3, 630. 00000 0. 000 0. 00
0625 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 750. 000 750. 000
LF 0. 000 0. 00
30. 69000 750. 000 23,017.50
0630 606-01340 *End Anchorage Type 3D 4.000 3. 000
EACH 0. 000 0.00
1, 054. 70000 3. 000 3,164. 10
0635 606-01370 *Transition Type 3G 5. 000 4. 000
EACH 0. 000 0. 00
2,453. 90000 4.000 9, 815. 60
0640 606-01380 *Transition Type 3H 4.000 3. 000
EACH 0. 000 0.00
1, 086. 50000 3. 000 3,259.50
0645 606- 02003 *End Anchorage (Nonfl ared) 4. 000 4. 000
EACH 0. 000 0. 00
3,317.80000 4.000 13,271. 20
0650 606-02005 *End Anchorage (Fl ared) 2.000 0. 000
EACH 0. 000 0.00
3,572.20000 0. 000 0. 00
0651 607-00010  Corner and Line Br Post Added by MCR #1 Line #7 7.000 0. 000
EACH 0. 000 0. 00
370. 05000 0. 000 0. 00
0652 607-01000 Fence BW MP Added by MCR #1 Line #7 302. 000 0. 000
LF 0. 000 0.00

3. 76000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0655 607-11525

0656 607-53172

0657 607-60620

0657

0657

0660 608-00005

0665 608-00006

0670 608-00010

0675 609-21010

0680 609-21011

0685 609-21020

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Fence (Plastic)

Fence CL (72 In) Added by MCR #1 Line #4

Road Cl osure Gate Added by CMO #2

MATERI AL ALLOMNCE Road Cl osure Gate

MATERI AL ALLOWANCE Road Cl osure Gate

*Concrete Sidewal k (Special)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranp

*Curb and CGutter Type 2 (Section |-B)

*Curb and Gutter Type 2 (Section I-M

*Curb and CGutter Type 2 (Section Il-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 134. 000
LF
5. 19000
320. 000
LF
26. 13000
6. 000
EACH
17, 104. 20000
EACH
6, 230. 00000
EACH
6, 540. 00000
181. 000
sy
85. 33000
3, 015. 000
5%
46. 64000
430. 000
sy
212. 00000
4,517. 000
LF
28. 62000
745. 000
LF
29. 68000
5, 734. 000
LF

30. 74000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,134.000
0. 000
2,134.000

320. 000
0. 000
320. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

2.000
0. 000
2.000

181. 000
0. 000
181. 000

2, 003. 000
732.000
2,735.000

208. 000
143. 000
351. 000

2,785. 000
393. 000
3,178. 000

162. 000
240. 000
402. 000

4, 234.000
1, 008. 000
5, 242. 000

Page 15

ESTI MATE RUN 08/ 04/ 2021

34, 140

30, 316

11, 247

7,123

30, 985

.00

.00

.00

.00

.00

.00

48

00

66

20

92

10: 38: 50

AMOUNT

11, 075

8, 361.

24,920

13, 080

15, 444

127, 560

74,412

90, 954

11, 931.

161, 139

46

60

.00

00

00

73

40

00

36

36

08



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21432-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0014 10: 38: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0690 609-21021 *Curb and CGutter Type 2 (Section II-M 66. 000 66. 000
LF 0. 000 0.00
33.92000 66. 000 2,238.72
0695 609-21900 *Curb and Cutter Type 2 (Special) 836. 000 424.000
LF 412. 000 14, 848. 48
36. 04000 836. 000 30, 129. 44
0700 609-24008 *Gutter Type 2 (8 Foot) 68. 000 0. 000
LF 68. 000 3,531.92
51. 94000 68. 000 3,531.92
0705 610-00024  *Medi an Cover Material (4 Inch Patterned Concrete) 21, 555. 000 0. 000
SF 0. 000 0. 00
8. 48000 0. 000 0. 00
0710 610-00026 *Medi an Cover Material (6 Inch Patterned Concrete) 5, 136. 000 0. 000
SF 0. 000 0.00
9. 54000 0. 000 0. 00
0715 612-00039 *Del i neator (Flexible) (Surface Munted) 30. 000 10. 000
EACH 0. 000 0. 00
127.20000 10. 000 1,272.00
0720 612-00041 *Del i neator (Flexible) (Type I) 99. 000 0. 000
EACH 0. 000 0. 00
116. 60000 0. 000 0. 00
0725 612-00042 *Delineator (Flexible) (Type Il) 27.000 0. 000
EACH 0. 000 0. 00
118. 72000 0. 000 0. 00
0730 612-00043 *Del i neator (Flexible) (Type IIl) 27.000 0. 000
EACH 0. 000 0.00
120. 84000 0. 000 0. 00
0735 612-00260 *Location Marker (Fiber Optic)(Done) 8. 000 2.000
EACH 6. 000 1, 100. 28
183. 38000 8. 000 1,467.04
0740 613-00206 *2 Inch Electrical Conduit (Bored) 4,500. 000 3, 885. 000
LF 210. 000 3,861.90

18. 39000 4, 095. 000 75, 307. 05



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21432-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0014 10: 38: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0745 613-00306 *3 Inch Electrical Conduit (Bored) 1, 210. 000 790. 000
LF 420. 000 11, 814. 60
28.13000 1, 210. 000 34, 037. 30
0750 613-01100 *1 Inch Electrical Conduit (Plastic) 250. 000 166. 000
LF 0. 000 0. 00
32. 86000 166. 000 5,454.76
0755 613-01200 *2 Inch Electrical Conduit (Plastic) 10, 388. 000 9, 124. 000
LF 215. 000 2,429.50
11. 30000 9, 339. 000 105, 530. 70
0760 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 225. 000 274.000
LF 0. 000 0. 00
68. 90000 274.000 18, 878. 60
0765 613-07001  *Type One Pul | Box 17. 000 17. 000
EACH 0. 000 0. 00
700. 66000 17. 000 11,911. 22
0770 613-07002 *Type Two Pull Box 21.000 15. 000
EACH 0. 000 0. 00
1, 016. 54000 15. 000 15, 248. 10
0775 613-07003 *Type Three Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 217. 94000 0. 000 0. 00
0780 613-07004 *Type Four Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 743. 70000 0. 000 0.00
0785 613-07005  *Type Five Pull Box 1. 000 1.000
EACH 0. 000 0. 00
2,229.18000 1. 000 2,229.18
0790 613-07011 *Pul | Box (11"x18"x12") 1. 000 0. 000
EACH 0. 000 0. 00
700. 66000 0. 000 0.00
0795 613-07023  *Pull Box (24"x36"x24") 6. 000 2.000
EACH 4.000 6,974. 80

1, 743. 70000 6. 000 10, 462. 20



CONTI D

CAT NO0200

0800

0801

0805

0805

0810

0810

0815

0815

0820

0825

0825

613- 10000

613-10000

613- 13000

613-13014

613- 32350

613- 40000

613-40010

ROADWAY

C21432
21432-BI D
I MD761- 226
| TEM
DESCRI PTI ON
*Wring

Wring Added by CMO #2

*Lumi naire (LED) (Special)

MATERI AL ALLOMANCE Lumi nai res

*Lumi naire (LED) (14,000 Lunens)

MATERI AL ALLOMANCE Lumi nai res

St andard Steel

*Li ght (35 Foot)

MATERI AL ALLOWANCE Li ght

St andar d

*Concrete Foundati on Pad

*Li ght

St andard Foundati on

MATERI AL ALLOWANCE Li ght Standard Foundation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

1. 000

60, 320. 36000

1. 000

2, 815. 20000

3. 000

700. 66000

375. 69000

22.000

700. 66000

375. 69000

22.000

2,626. 68000

1, 744. 44000

3. 000

829. 98000

23.000

955. 06000

1, 744. 44000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.410
0. 000
0.410

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

20. 000
0. 000
20. 000

5. 000
0. 000
. 000

(2]

20. 000
0. 000
20. 000

N

. 000

o

. 000
. 000

N

N

. 000
. 000
. 000

N O

23.000
0. 000
23.000

o

. 000
000
000

© o

Page 18

ESTI MATE RUN 08/ 04/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 38: 50

AMOUNT

24, 731.

1,127.

14,013

1,878.

52,533

3,488

1, 659.

21, 966

35

.00

.00

07

20

45

60

88

96

38

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21432-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0014 10: 38: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 613-50100 *Li ghting Control Center 3. 000 2.000
EACH 1. 000 8, 101. 58
8, 101. 58000 3. 000 24,304.74
0830 MATERI AL ALLOMNCE Li ghting Control Center 1. 000
EACH -1.000 -3,693.72
3, 693. 72000 0. 000 0. 00
0835 613-50150 *Secondary Service Pedest al 1. 000 0. 000
EACH 1. 000 6, 990. 70
6, 990. 70000 1. 000 6, 990. 70

0840 614-00011 *Sign Panel (Class |) 439. 000 14. 000
SF 0. 000 0. 00
20. 14000 14. 000 281.96
0845 614-00012 *Sign Panel (Class Il) 821. 000 40. 000
SF 0. 000 0. 00
22. 26000 40. 000 890. 40
0850 614-00013 *Sign Panel (Class IIl) 324. 000 0. 000
SF 0. 000 0. 00
30. 74000 0. 000 0. 00
0855 614-00216 *Steel Sign Post (2x2 Inch Tubing) 20. 000 0. 000
LF 0. 000 0. 00
10. 07000 0. 000 0. 00
0860 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 34. 000 2.000
EACH 0. 000 0. 00
307. 40000 2.000 614. 80
0865 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 69. 000 3. 000
Sl i pbase
EACH 0. 000 0. 00
503. 50000 3. 000 1, 510. 50
0870 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 18. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
583. 00000 0. 000 0. 00
0875 614-70150  *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0. 00

508. 80000 0. 000 0. 00



CONTI D

ROADWAY

PCN
PRQIECT
REF | TEM
NO. NO.

CAT NO0200
0875
0880 614-70336
0880
0885 614-70448
0885
0890 614-72829
0895 614-72855
0895
0900 614-72860
0900
0905 614-72863

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

MATERI AL ALLOWANCE Ped Signal Face

*Traffic Signal

Face (12-12-12)

MATERI AL ALLOWANCE Traffic Signa

Face (12-12-12)

*Traffic Signal

Face (12-12-12-12)

MATERI AL ALLOWANCE Traffic Signa

Face (12-12-12-12)

*Communi cati ons Cabi net (Instal

Only)

Control | er Cabinet

*Traffic Signa

MATERI AL ALLOWANCE Control | er

Cabi net

*Pedestrian Push Button

MATERI AL ALLOMNCE Pedestrian Push Button

*Pedestrian Push Button Post Assenbly

ESTI MATE NO 0014

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
EACH
255. 00000
9. 000
EACH
658. 26000
EACH
370. 00000
2.000
EACH
827. 86000
EACH
455. 00000
1. 000
EACH
979. 44000
1. 000
EACH
30, 759. 08000
EACH
22, 275. 00000
4. 000
EACH
1, 350. 44000
EACH
975. 00000
3. 000
EACH

1, 594.

24000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

Page 20
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT

0. 00
1, 020. 00

0.00
0. 00

0. 00
3, 330. 00

0.00
0. 00

0. 00
910. 00

0.00
979. 44

0. 00
0.00

0.00
22,275.00

0. 00
0.00

0.00
3, 900. 00

0. 00
0.00



CONTI D

ROADWAY

CAT NO0200

0910 614-72864

0910

0915

614- 72868

0920

614- 72887

0921

614- 72895

0921

0925

614-80003

0930

614-80322

0935

614- 80385

0940

614-81130

0940

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Fire Preenption Unit

MATERI AL ALLOMNCE Fire Preenption Unit

*Bi cycl e and Pedestrian Traffic Counter

*M crowave Vehicl e Radar Detector

Vehi cl e Detect
Li ne #1

Sys (Single Canera) Added by MCR #1

MATERI AL ALLOMNCE Vehi cl e Detection Canera

*Rect angul ar Rapi d Fl ashi ng Beacon

*Barri cade (Type 3 M B)

Runbl e Strip

*Traffic Signal-Light Pole Steel

(1-30 Foot Mast Arm

MATERI AL ALLOWANCE 30 Foot Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

1. 000

8, 695. 18000

4, 944. 00000

0. 000

8, 028. 44000

0. 000

8, 235. 14000

3. 000
EACH
12, 359. 06000

EACH
9, 045. 00000
4.000

EACH
3, 869. 00000
2.000

EACH
1, 590. 00000
200. 000

LF

21.20000
1. 000

EACH

16, 008. 12000

EACH
9, 924. 44000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

200. 000
0. 000
200. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

Page 21

ESTI MATE RUN 08/ 04/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 38: 50

AMOUNT

4, 944. 00

27,135. 00

4, 240. 00

9,924. 44



CONTI D

CAT NO0200

0945

0945

0950

0955

0960

0965

0965

0970

0970

0971

0975

614-81145

614-87010

614- 87350

614- 87496

614-87690

614-87704

900- 00006

615- 00050

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

ROADWAY

*Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm

MATERI AL ALLOWANCE 45 Foot

Mast Arm

*Fi ber Optic Cable (Single Mde) (12 Fiber)

*Test Fiber Optic Cable

*Fi ber Optic Cable (Single Mde) (96 Strands)

*Et hernet Switch

MATERI AL ALLOWANCE Et hernet Switch

*Ethernet Radio (Single Cient)

MATERI AL ALLOWANCE Et hernet Radi o

Added Item (Dol lar)/

I TS Di sincentive

Enbanknent Protector Type 5

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

2.000

17,577. 98000

EACH
11, 138. 89000

138. 000
LF
36. 04000
1. 000
LS
6, 809. 44000
5, 484. 000
LF
4.06000
1. 000
EACH
1, 100. 28000
EACH
610. 00000
1. 000
EACH
2,634.10000
EACH
915. 00000
-600. 000
DOL
1. 00000
3. 000
EACH

1,017. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2.000
0. 000
2.000

. 000
0. 000
. 000

1. 000
0. 000
1.000

5, 484. 000
0. 000
5, 484. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

-600. 000
0. 000
-600. 000

3. 000
0. 000
3. 000

Page 22
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 38: 50

AMOUNT

22,277

4,973

6, 809

22,265

1, 100.

915.

-600.

3, 051.

.00

78

52

44

04

28

.00

.00

00

00

00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 21432-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0014 10: 38: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0980 619-00007 Connect To Existing Waterline 0. 000 0. 000
EACH 0. 000 0.00
1, 816. 00000 0. 000 0. 00
0985 619- 06060 6 Inch Ductile Iron Pipe 0. 000 0. 000
LF 0. 000 0. 00
175. 99000 0. 000 0.00
0990 619-50480 6 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0.00
86. 49000 0. 000 0. 00
0995 619-50640 8 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
121.99000 0. 000 0.00
1000 619-75048 6 Inch Gate Valve 0. 000 0. 000
EACH 0. 000 0.00
2,750. 01000 0. 000 0. 00
1005 619-78048 6 Inch Fire Hydrant 0. 000 0. 000
EACH 0. 000 0. 00
4,923. 77000 0. 000 0. 00
1010 621-00450  *Detour Pavenent 11, 011. 000 11, 011. 000
Sy 0. 000 0.00
31. 41000 11, 011. 000 345, 855. 51
1015 624-30016 15 Inch Drainage Pipe (Class 10) (Conplete In Place) 225.000 150. 000
LF 0. 000 0. 00
79. 00000 150. 000 11, 850. 00
1020 624-30019 18 Inch Drainage Pipe (Class 10) (Conplete In Place) 1, 291. 000 1,291. 000
LF 0. 000 0.00
82.50000 1, 291. 000 106, 507. 50
1025 624-30025 24 Inch Drainage Pipe (Cass 10) (Conplete In Place) 853. 000 853. 000
LF 0. 000 0. 00
97. 00000 853. 000 82,741.00
1030 624-30031 30 Inch Drainage Pipe (Cass 10) (Conplete In Place) 101. 000 101. 000
LF 0. 000 0.00

153. 00000 101. 000 15, 453. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 21432-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0014 10: 38: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1035 624-50031 30 Inch Equival ent Drainage Pipe Elliptical (Cass 10) 463. 000 463. 000
Co
™ LF 0. 000 0. 00
99. 00000 463. 000 45, 837. 00
1040 624-50055 54 Inch Equival ent Drainage Pipe Elliptical (Cass 10) 264. 000 264. 000
Co
(Comp LF 0. 000 0. 00
375. 99000 264. 000 99, 261. 36
1045 625-00000 *Construction Surveying 1. 000 0.530
LS 0. 370 31, 376. 00
84, 800. 00000 0. 900 76, 320. 00
1046 625-00001 Const Surveyi ng (Hour) 1.500 1.500
HOUR 0. 000 0. 00
150. 00000 1.500 225.00
1050 626- 00000 *Mobi | i zation 1. 000 0.928
LS 0. 000 0. 00
1, 144, 453. 90000 0.928 1, 062, 053. 22
1055 626-01113  *Public Information Managenent (Tier 1I11) 350. 000 261. 000
DAY 23.000 1, 617.59
70. 33000 284.000 19,973.72
1060 627-00008 *Modi fi ed Epoxy Pavenent Marking 200. 000 0. 000
GAL 0. 000 0. 00
100. 70000 0. 000 0. 00
1065 627-00013 *Paverent Marking Paint (H gh Build) 320. 000 257.150
GAL 32.000 2,035. 20
63. 60000 289. 150 18, 389.94
1070 627-01010 *Prefornmed Plastic Pavenment Marking (Type I)(Inlaid) 100. 000 0. 000
SF 0. 000 0. 00
15. 90000 0. 000 0. 00
1075 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 916. 000 0. 000
SF 0. 000 0. 00
15. 90000 0. 000 0. 00
1080 627-30323 *Preforned Plastic Pavement Marking (Wrd-Symbol) (Type 1, 974. 000 0. 000
1)(In
A SF 0. 000 0. 00

21.20000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

1085 627-30328

1090

630- 00000

1095

630- 00007

1100

630- 00012

1103

900- 00006

1105

630- 00015

1110

630- 80336

1115

630- 80341

1120

630- 80342

1125

630- 80343

1130 630-80344

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Preformed Plastic Paverment Marking (XWal k- St op
Li ne) (Type |

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

Added Item (Dol lar)/ Added Item- Work Tinme Violation

*Uni formed Traffic Control Coordination

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size C)

*Construction Traffic Sign (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 600. 000
SF
15. 90000
10, 000. 000
HOUR
28. 62000
200. 000
DAY
212. 00000
275. 000
DAY
881. 82000
- 23, 850. 000
DOL
1. 00000
30. 000
HOUR
53. 00000
20. 000
EACH
132. 50000
53. 000
EACH
74. 20000
100. 000
EACH
84. 80000
27.000
EACH
106. 00000
397. 000
SF

14. 84000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

7,726.
. 250
750

500

8, 036.

. 000
9. 000
. 000

. 000
16. 000
. 000

- 22, 650.
-1, 200.
- 23, 850.

000
000
000

30. 000
0. 000
30. 000

14. 400
0. 000
14. 400

47.700
0. 000
47.700

66. 600
0. 000
66. 600

24.300
0. 000
24. 300

. 300
0. 000
. 300
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8,879

1, 908.

14,109

-1, 200.

.00

36

00

12

00

.00

.00

.00

.00

.00

.00

10: 38: 50

AMOUNT

230, 011.

35, 404

194, 000

- 23, 850.

1, 590.

1, 908.

3,539

5, 647

2,575

5,302

.00

79

00

40

00

00

00

34

68

80

33



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 21432-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0014 10: 38: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1135 630-80350 *Vertical Panel 39. 000 35. 100
EACH 0. 000 0.00
31. 80000 35.100 1,116. 18
1140 630- 80355 *Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
6, 890. 00000 5. 400 37, 206. 00
1145 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1. 800
Type
ype) EACH 0. 000 0.00
2,120. 00000 1.800 3,816. 00
1150 630-80360  *Drum Channel i zi ng Devi ce 434. 000 390. 600
EACH 0. 000 0. 00
42.40000 390. 600 16, 561. 44
1155 630-80370 Barrier (Tenporary) 3, 047. 000 2,742. 300
LF 0. 000 0.00
35. 00000 2,742.300 95, 980. 50
1160 630-80380 *Traffic Cone 102. 000 91. 800
EACH 0. 000 0. 00
13. 78000 91. 800 1, 265. 00
1165 630-85010  *Inpact Attenuator (Tenporary) 7.000 6. 300
EACH 0. 000 0. 00
6, 890. 00000 6. 300 43, 407. 00
1170 630-85020 *Mobi | e Attenuator 2.000 1.800
EACH 0. 000 0. 00
53, 000. 00000 1. 800 95, 400. 00
1175 630-86810 Traffic Signal (Tenporary) 2.000 1.800
EACH 0. 000 0.00
37, 100. 00000 1.800 66, 780. 00
1180 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 700-70013  F/ A Concrete Pavenent |ncentive 125, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

CAT NO0200

1190

1195

1200

1205

1210

1215

1220

1225

1230

1291

700- 70016

700-70018

700- 70019

700- 70023

700- 70082

700- 70100

700-70111

700- 70380

700- 70589

900- 00012

ROADWAY

C21432
21432-BI D
I MD761- 226
| TEM
DESCRI PTI ON
F/ A Fuel Cost Adj ustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/ A Furnish & Install

Servi ce

El ectri cal

F/ A Relocate Utilities

Project First Program

F/ A Erosion Control

F/ A Environnental

Heal th & Safety Managenent

Added Item (Foot)/ Piling Cut OFf (HP 12x53)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
7, 500. 000
FA
1. 00000
19, 200. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
49. 000
LF

104. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8,776. 270
2,258. 700
11, 034.970

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5, 030. 000
3, 855. 000
8, 885. 000

660. 000
319. 690
979. 690

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

49. 000
0. 000
49. 000
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2,258

3, 855

319.

70

.00

.00

00

.00

.00

.00

.00

.00

10: 38: 50

AMOUNT

11,034

8, 885

979.

5, 096

97

.00

.00

00

69

.00

.00

.00

.00

00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 21432-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0014 10: 38: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1296 900-00012 Added Item (Foot)/ Piling Cut Of (HP 14x73) 5. 000 5. 000
LF 0. 000 0. 00
148. 00000 5. 000 740. 00

CAT 0200 CURRENT AMI $11,057,734.28$ 720,498.68$ 9, 288, 727. 45
CAT NO0300 STRUCTURES

1240 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 287. 000 1,287.000
5% 0. 000 0. 00
9. 01000 1, 287. 000 11, 595. 87
1245 202-00450 *Renoval of Portions of Present Structure (Class 1) 0. 000 0. 000
Sy 0. 000 0. 00
225. 00000 0. 000 0. 00
1250 202- 00453 *Renoval of Portions of Present Structure (Cl ass 2) 0. 000 0. 000
5% 0. 000 0. 00
530. 00000 0. 000 0.00
1255 202-00495 *Renopval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
130, 000. 00000 1. 000 130, 000. 00
1260 206- 00000 Structure Excavation 250. 000 250. 000
cY 0. 000 0. 00
14. 00000 250. 000 3,500. 00
1265 206- 00065 Structure Backfill (FlowFill) 255. 000 236. 000
cy 19. 000 2,489.00
131. 00000 255. 000 33, 405. 00
1270 206- 00200 Structure Backfill (O ass 2) 120. 000 120. 000
cY 0. 000 0. 00
10. 00000 120. 000 1, 200. 00
1275 206-01781  *Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
14, 499. 70000 0. 000 0. 00
1280 206-01782 *Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00

14, 499. 70000 0. 000 0.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 21432-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0014 10: 38: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1285 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 223. 000 0. 000
TON 0. 000 0. 00
137. 48000 0. 000 0. 00
1290 502-11253 *Steel Piling (HP 12x53) 736. 000 736. 000
LF 0. 000 0. 00
130. 00000 736. 000 95, 680. 00
1295 502-11473 *Steel Piling (HP 14x73) 116. 000 116. 000
LF 0. 000 0.00
185. 00000 116. 000 21, 460. 00
1300 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 30. 300 26. 300
cY 4.000 2,700.00
675. 00000 30. 300 20, 452. 50
1305 515-00120  *Waterproofing (Menbrane) 1, 384. 000 0. 000
SY 0. 000 0.00
17. 00000 0. 000 0. 00
1310 515-00400 *Concrete Seal er 537. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
1315 518-01004  *Bridge Expansion Device (0-4 Inch) 142. 000 142. 000
LF 0. 000 0.00
275. 00000 142. 000 39, 050. 00
1315 MATERI AL ALLOMNCE Expansi on Devi ce 0. 000
LF 0. 000 0. 00
131. 96479 0. 000 0. 00
1320 601-03040 *Concrete Cass D (Bridge) 57.100 57.100
cY 0. 000 0. 00
1, 275. 00000 57.100 72,802.50
1325 601- 04550 *Concrete Cass G 292. 900 292.700
cY 0. 000 0. 00
1, 000. 00000 292.700 292,700. 00
1330 602-00000 *Reinforcing Steel 3, 373. 000 3, 373. 000
LB 0. 000 0.00

1. 05000 3,373. 000 3,541. 65



CONTI D:

CAT NO0300

1335

1340

1345

1350

1350

1355

1355

1360

1365

1370

602- 00020

604- 25000

606- 00900

606-11030

606-11032

607-53137

607-53191

613- 00200

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON
STRUCTURES

*Rei nforcing Steel (Epoxy Coated)

Vane Grate Inlet

Speci al

*Quardrail

( Speci al )

*Bridge Rail

Type 10M

MATERI AL ALLOWANCE Bri dge Rai l

10M

*Bridge Rail

Type 10M ( Speci al)

MATERI AL ALLOWANCE Bri dge Rai l

10M ( Speci al )

*Fence Chain Link (Special) (36 Inch)

*Fence Chain Link (Special) (92 Inch)

*2 Inch Electrical Conduit

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
65, 043. 000
LB
1. 15000
2.000
EACH
8, 910. 00000
507. 000
LF
375. 00000
232. 000
LF
195. 00000
LF
113. 35000
231. 000
LF
225. 00000
LF
139. 00000
209. 000
LF
58. 46000
214. 000
LF
132. 98000
707. 000
LF

16. 96000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

65, 043. 000
0. 000

65, 043. 000

1. 000
0. 000
1.000

. 000
0. 000
. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 38: 50

AMOUNT

74, 799.

8, 910.

190, 125.

45, 240.

51, 975.

12, 218.

11, 990.

45

00

00

00

.00

00

.00

14

.00

72
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PCN: 21432-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0014 10: 38: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1375 618-00142  *Prestressed Concrete | (BT42) 180. 200 180. 200
LF 0. 000 0.00
545. 00000 180. 200 98, 209. 00
CAT 0300 CURRENT AMI $ 1,318,663.59 % 5,189.00$% 1, 218, 854. 83

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1380 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
53, 000. 00000 1. 000 53, 000. 00
1385 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
37, 100. 00000 1. 000 37,100. 00
1390 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
5, 618. 00000 2.000 11, 236. 00
CAT 0400 CURRENT AMT $ 101, 336.00 % 0.00% 101, 336. 00

PROJECT TOTAL CURRENT AMI $12,477,733.87$% 725, 687. 68 $10, 608, 918. 28



